

## Project Planning Phase

### Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

|               |                                                                                    |
|---------------|------------------------------------------------------------------------------------|
| Date          | 25 June 2023                                                                       |
| Team ID       |                                                                                    |
| Project Name  | An employee requests installation of licensed software through the Service Catalog |
| Maximum Marks | 5 Marks                                                                            |

#### Product Backlog, Sprint Schedule, and Estimation (4 Marks)

| Sprint   | Functional Requirement (Epic) | User Story Number | User Story / Task                                                                                                             | Story Points | Priority | Team Members |
|----------|-------------------------------|-------------------|-------------------------------------------------------------------------------------------------------------------------------|--------------|----------|--------------|
| Sprint-1 | Requirement Analysis          | USN-1             | As an administrator, I can identify the business requirements and required ServiceNow tables for software request automation. | 2            | High     | Team         |
| Sprint-2 | Service Catalog               | USN-2             | As an administrator, I can create a Software Installation Request catalog item for employees.                                 | 2            | High     | Team         |
| Sprint-3 | Catalog Variables             | USN-3             | As an administrator, I can configure Software Name, Version, Business Justification, and Urgency variables.                   | 2            | High     | Team         |
| Sprint-4 | Workflow Design               | USN-4             | As an administrator, I can create an approval workflow for software installation requests.                                    | 3            | High     | Team         |
| Sprint-2 | Approval Automation           | USN-5             | As an administrator, I can configure Manager and Software Asset Team approvals.                                               | 2            | High     | Team         |
| Sprint-5 | Catalog Tasks                 | USN-5             | As an administrator, I can automatically create and assign catalog tasks to the Software Support Team.                        | 2            | High     | Team         |
| Sprint-6 | Notifications                 | USN-6             | As an administrator, I can send email notifications for request submission, approval, and completion.                         | 2            | Medium   | Team         |
| Sprint-7 | Request Tracking              | USN-7             | As an employee, I can track my software request through REQ, RITM, and SCTASK records.                                        | 2            | Medium   | Team         |
| Sprint-8 | Testing & Validation          | USN-8             | As an administrator, I can validate the complete workflow from request submission to fulfillment.                             | 3            | High     | Team         |

|           |                      |        |                                                                                                            |   |        |      |
|-----------|----------------------|--------|------------------------------------------------------------------------------------------------------------|---|--------|------|
| Sprint-9  | Update Set Migration | USN-9  | As an administrator, I can export, retrieve, preview, and commit update sets between ServiceNow instances. | 2 | Medium | Team |
| Sprint-10 | Deployment           | USN-10 | As an administrator, I can deploy the solution and prepare project documentation and presentation.         | 2 | High   | Team |

### Project Tracker, Velocity & Burndown Chart: (4 Marks)

| Sprint      | Total Story Points | Duration | Sprint Start Date | Sprint End Date (Planned) | Story Points Completed (as on Planned End Date) | Sprint Release Date (Actual) |
|-------------|--------------------|----------|-------------------|---------------------------|-------------------------------------------------|------------------------------|
| Sprint-1-3  | 8                  | 5 Days   | 23 June 2026      | 27 June 2026              | 8                                               | 27 June 2026                 |
| Sprint-4-6  | 9                  | 5 Days   | 23 June 2026      | 27 June 2026              | 9                                               | 27 June 2026                 |
| Sprint-7,8  | 8                  | 4 Days   | 24 June 2026      | 27 June 2026              | 8                                               | 27 June 2026                 |
| Sprint-9,10 | 9                  | 4 Days   | 24 June 2026      | 27 June 2026              | 9                                               | 27 June 2026                 |

### Velocity:

#### Total Story Points Completed

$$= 8 + 9 + 8 + 9$$

$$= 34 \text{ Story Points}$$

### **Total Sprint Duration**

$$= 5 + 5 + 4 + 4$$

$$= 18 \text{ Days}$$

### **Average Velocity (Story Points per Sprint)**

$$\text{Average Velocity} = \text{Total Story Points Completed} \div \text{Number of Sprints}$$

$$= 34 \div 4$$

$$= 8.5 \text{ Story Points per Sprint}$$

### **Velocity per Day**

$$\text{Velocity per Day} = \text{Total Story Points Completed} \div \text{Total Duration}$$

$$= 34 \div 18$$

$$= 1.89 \text{ Story Points per Day (Approx.)}$$

## Burndown Chart:

